
However, construction jobs can be impacted by unforseen or unexpected conditions or events. 
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Pawcatuck streetscape ISSUE NO. 4 

Project Update 
Construction has continued to advance 

according to schedule and is currently 
underway along the south side of West 
Broad Street from Mechanic Street to 
#38 West Broad Street where new 
lights, curbing, sidewalks, and accent 
pavers are being installed.  
 
Demolition activities have begun along 
the east side of Route 2 (Liberty St.) in 
front of Seawell Seafood to the Amtrak 
overpass. Construction is expected to be 
substantially complete by mid July at 
this location. 

 
Work at the intersection of Route 234 
and Route 1 has been substantially 
completed.  We still need to seal the 
stamped concrete to bring out the red 
color. 

 
Granite curbing and concrete 

sidewalks along West Broad St (Rt. 1) 

SCHEDULE 
We are pleased to report that the project continues to be on schedule and on track to be 
completed in the fall of this year. The recent heavy rains did have  a slight impact on 
scheduling but even with the unseasonal conditions the project remains to be completed 
on schedule.  It is important to consider that construction jobs can be impacted by 
unforseen or unexpected conditions or events. 

have been substantially completed from 

Evans Mobil to about 175’ west of Lester 
Avenue.  
 
After the River Glow Festival on July 11th  
expect to see work start in front of the 
Veteran’s Park adjacent to the river.   
Work is expected to begin on the North 
side of West Broad St. at Coggswell 
Street in late July or early August. 
 
Please remember that all of the 
businesses in the Downtown are open 
during construction.  We are making 

every effort to minimize the impact to 
these businesses. 
 
Always remember that if you have any 
questions feel free to ask our on-site 
Chief Inspector, Pat McLaughlin. He’s 
always prepared to fill you in with the 
latest information about the project. 

This newsletter is brought to you by the Town of Stonington, First Selectman, 

Ed Haberek. For additional information, please contact Urban Engineers’ on-site 
Chief Inspector, Pat McLaughlin at 860-213-7807 or 

pmclaughlin@urbanengineers.com 
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New curbing installed and area prepared for 

new sidewalks. (Looking  west to Lester 

Ave. on West Broad St.) 
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